24-7 CAMERA RESPONSE PROGRAM

morow  IMPLEMENTATION TIMELINE

JAN-MAR 2026 » 16M PILOT ROLLO APR 2026 » EXECUTIVE COMMITTEE

. VOTE ON RETENTION POLICY
5 CAMERAS DEPLOYED IN'16M PBID . ESTABLISH GOVERNANCE AND SYSTEM RULES

MAY 2026 » PBID RENEWAL

ADVANCE TO NEW TERM PLANNING WAS THE PBID RENEWED? NO STOP PROGRAM

DEFINE DISTRICT SAFETY STRATEGY
ADVANCE Al CAMERAS AS A CORE CLEAN AND SAFE TOOL

EVALUATE

AUG 2026 » CAMERA EFFECTIVENESS EVALUATION + DATA ANALYSIS

» EVALUATE CAMERA EFFECTIVENESS » PULL DISTRICT-WIDE DATA (CLEAN AND SAFE, 311, DISPATCH, CRIME)
» IDENTIFY HOT SPOT ACTIVITY AREAS » IDENTIFY THE HIGHEST CLEAN AND SAFE COST / HIGHEST TIME LOCATIONS

IDENTIFY

SEP 2026 » PROPERTY VALIDATION + COST ANALYSIS

» LAUNCH STAKEHOLDER ENGAGEMENT STRATEGY » BEGIN PUBLIC AGENCY COORDINATION » BUILD IMPLEMENTATION PARTNERSHIPS

I
m IS PROPOSED SITE ELIGIBLE?}—JIY[e) VR ————

PRESENT PRIORITY SITES, COST, CAMERA COUNT 1 ° CONDUCT PROPERTY OWNER OUTREACH
APPROVE BUDGET + ROLLOUT SCALE . EDUCATE PARTICIPATING PROPERTIES ON THE PROGRAM
. CONFIRM PARTICIPATION AND IMPLEMENTATION READINESS
|

NO REPLACE

RHOMBUS + INSTALLATION PARTNERS =

CONFIRM PLACEMENT + INFRASTRUCTURE m
|

EXECUTE PROPERTY AGREEMENTS —

FINALIZE VENDOR CONTRACTS . 2027 PBID ASSESSMENT FUNDS ARE DISPERSED

LOCK SCHEDULE

MAY-AUG 2027 » INSTALLATION + OPERATIONS BEGIN

» INSTALL CAMERAS » SYSTEM GOESLIVE » INTEGRATED INTO CLEAN AND SAFE » TRAIN STAFF, PROPERTY OWNERS, APPROVED USERS » CONFIGURE ALERTS + RESPONSE PROTOCOLS

INSTALL

AUG- SEP 2027 > SECURITY CONTRACT REVIEW ARE CAMERAS EFFECTIVE? |

» DETERMINE IF ADDITIONAL SECURITY IS NEEDED
» IDENTIFY SPECIFIC LOCATIONS AND SCOPE
> IF NEEDED: BEGIN TARGETED SECURITY CONTRACTING ALIGNED WITH HOT SPOTS

No CONTINUE AND SCALE DEPLOYMENT

2027 STRATEGY RESET
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» REASSESS DEPLOYMENT APPROACH  » ADJUST PLACEMENT, COVERAGE, OR USE » EVALUATE ALTERNATIVE STRATEGIES




